Sprint Name - Sprint 1

Backlog Refinement

While looking through and reviewing the items in our backlog we discussed and tried to make sure that our items were important for the project. We made sure to include every task that will be required to complete the project and to focus on the items at the top of the backlog. The items in our backlog include:

- Making sure that our user stories are relevant to the project and its features.
- Complete the Meeting Documents necessary to show our progress as a team and work that we have done together towards the project.
- Work on the coding of the project, which is split into multiple tasks.
- Fill the final report with our sprint data and information of our progress with the coding, design, and other things related to the assignment.
- Make sure to upload any documentation and code into Github.

Rolled Over Tasks

There will be no tasks from the last sprint that will be rolled over into this sprint. Maybe later in the future if we need to go back and change anything, we will.

Sprint Tasks

Task Name	Assignee	Story Points (1 for easy and simple. 10 for difficult and complex)
Sprint 1 documentation	Evan Pulido, Syniah Peterson	3
Entity Relationship Diagram	Evan Pulido, Syniah Peterson	4
Sprint 1 Project Tag	Syniah Peterson	7
Sprint 1 Coding	Syniah Peterson, Evan Pulido	7
UI Mockup	Syniah Peterson	5
Final Project	Evan Pulido, Syniah Peterson, Austin Jackovich	8

Sprint Name - Sprint 1

Stand Up Date - 4/13/2023

Update for Evan

- 1. What have I accomplished Working on the documentation for our meetings.
- 2. What will I accomplish Continue working on documentation and creating a diagram.
- 3. What blockers do I have Coursework for other classes making it difficult to work on assignments.

Update for Syniah

- 1. What have I accomplished Working on the documentation for meetings, entity relationship diagram, project tags, and source code.
- 2. What will I accomplish I will accomplish more features of the source code, more data in the final report, more meeting documentation.
- What blockers do I have None.

Update for Austin

- 1. What have I accomplished Worked on meeting documentation.
- 2. What will I accomplish Finish up documentation.
- 3. What blockers do I have A job that makes it hard to attend class and meetings.

Update for Brandon

- 1. What have I accomplished Worked on documents for our meeting.
- 2. What will I accomplish Continue working on the documents and helping team members
- 3. What blockers do I have Finals and projects for other classes

Blockers

Be more organized and provide everyone with a task to complete. We will make sure to discuss and talk with each other about any future problems that we may have and ways we can deal with them.

Sprint Name - Sprint 1

Stand Up Date - 4/11/2023

Update for Evan

- 4. What have I accomplished Working on the documentation for our meetings.
- 5. What will I accomplish Continue working on documentation and creating a diagram.
- 6. What blockers do I have Coursework for other classes making it difficult to work on assignments.

Update for Syniah

- 4. What have I accomplished Working on the documentation for meetings, entity relationship diagram, project tags, source code, and UI mockup.
- 5. What will I accomplish I will accomplish more features of the source code, more data in the final report, more meeting documentation.
- 6. What blockers do I have None.

Update for Austin

- 4. What have I accomplished Worked on meeting documentation.
- 5. What will I accomplish Finish up documentation.
- 6. What blockers do I have A job that makes it hard to attend class and meetings.

Update for Brandon

- 4. What have I accomplished Worked on documents for our meeting.
- 5. What will I accomplish Continue working on the documents and helping team members
- 6. What blockers do I have Finals and projects for other classes

Blockers

Be more organized and provide everyone with a task to complete. We will make sure to discuss and talk with each other about any future problems that we may have and ways we can deal with them.

Sprint Name - Sprint 1

Stand Up Date - 4/6/2023

Update for Evan

- 1. What have I accomplished Documentation for our project. Creating an ERD diagram.
- 2. What will I accomplish Continue documentation. Start working on project code.
- 3. What blockers do I have No blockers.

Update for Syniah

- 1. What have I accomplished final report documentation, starting the source code, completing the ERD.
- 2. What will I accomplish I will continue working on the source code.
- 3. What blockers do I have None.

Update for Austin

- 1. What have I accomplished Finishing documentation.
- 2. What will I accomplish Helping with project.
- 3. What blockers do I have A job

Update for Brandon

- 1. What have I accomplished documentation for the project.
- 2. What will I accomplish Continue helping with the project and documentation
- 3. What blockers do I have none

Blockers

None.

Sprint Name - Sprint 1

What went well?

 ERD, source code, and sprint documentation were completed with relative ease. -Syniah

What could have gone better?

• More participation with completion of the sprint and meeting documentation. - Syniah

What did we learn?

• We need to add features to account for all user input. - Syniah

What are our action items?

- Complete source code
- Complete final report
- Start presentation
- Plan demo

Team Name: Team 7 Company
Team Charter: Group 7 Charter
Trello Board: Group 7 Trello Board
Github: Group 7 Github Repo

Final Project Proposal/Report: Group 7 Final Report

4/13/2023

Members present: Syniah Peterson, Evan Pulido, Austin Jackovich, Brandon Jones

Mode of communication: Zoom and Discord

Items discussed and Takeaways

Action items: Syniah will work on the source code by 4/12/2023, Evan will work on the source code by 4/12/2023, Austin will work on the source code by 4/12/2023, Brandon will work on the

source code by 4/12/2023

4/11/2023

Members present: Syniah Peterson, Evan Pulido, Austin Jackovich, Brandon Jones

Mode of communication: Zoom and Discord

Items discussed and Takeaways

Action items: Syniah will complete the ERD, meeting documents and start the source code by 4/12/2023, Evan will complete the ERD, meeting documentation, and start the source code by 4/12/2023.

4/06/2023

Members present: Syniah Peterson, Evan Pulido, Austin Jackovich, Brandon Jones

Mode of communication: Zoom and Discord

Items discussed and Takeaways

Action items: Syniah will complete the UI mockup by and ERD by 4/12/2023, Evan will complete

the ERD and meeting documentation by 4/12/2023.